

**UNITED COOPERATIVE SERVICES  
REVISED TIMELINE FOR COMPLIANCE WITH PURPA EISA 2007  
PROJECT NO. 2008-TX164-0001**

Activity	Due Date
<p>Co-op Staff reserves space internally in <i>Texas Co-op Power</i> local pages, if necessary, for Notice of PURPA EISA Proceeding; and</p> <p>Co-op Staff asks IT Staff to create a link to a page on co-op's web site that is accessible to members and the public labeled <i>2007 PURPA EISA Standards</i></p>	September 9, 2008
<p>Co-op Staff presents resolution, notice of proceeding, and timeline to board for approval at board meeting</p>	September 29, 2008 Board Meeting
<p>Co-op Staff examines, and completes analysis of, PURPA EISA Standards with assistance of any consultants</p>	September 2008 to February 17, 2009
<p>Co-op Staff:</p> <p>1) Submits approved Notice of PURPA EISA Proceeding for publication in the November issue of <i>Texas Co-op Power</i>;</p> <p>2) Posts approved Notice of PURPA EISA Proceeding prominently on co-op's web site;</p> <p>3) Publishes approved Notice of PURPA EISA Proceeding one time in one or more newspapers of general circulation in the co-op's service territory;</p> <p>4) Mails a copy of approved Notice of PURPA EISA Proceeding to the Secretary of Energy's representative listed in the resolution;</p> <p>5) Provides copy of approved Notice of PURPA EISA Proceeding to wholesale power supplier</p>	<p style="text-align: center;">October 1, 2008 (deadline approved by Karen Nejtek at Texas Co-op Power)</p> <p style="text-align: center;">By November 1, 2008</p> <p style="text-align: center;">By November 1, 2008</p> <p style="text-align: center;">By November 1, 2008</p> <p style="text-align: center;">By October 1, 2008</p>
<p>Comments and notice of intent to participate in proceeding due from interested participants;</p> <p>Any requests for consumer representation due</p>	<p>December 5, 2008</p> <p>January 5, 2009</p>

Co-op Staff and counsel consider comments, if any, and PURPA EISA technical analysis, and prepare a recommendation for the board and for comment in the form of a Proposed Determination on PURPA EISA Standards as described in the resolution	February 17, 2009 to March 10, 2009
Co-op Staff posts Proposed Determination on co-op web site and submits proposal to board for consideration at board meeting	March 23, 2009
Co-op Staff presents Proposed Determination to board and board discusses any changes and approves proposal for publication on web page for comment	March 30, 2009 Board Meeting
Co-op Staff sends approved Proposed Determination to any interested participants and posts the approved proposal on the co-op's website with 10 day notice of hearing and opportunity to comment on the proposal at the hearing or in writing; Procedural Officer arranges audio recording of hearing	March 31, 2009
Public hearing at co-op and opportunity to comment on Proposed Determination orally or in writing and to question Co-op Staff, consultants, and participants	April 9, 2009
After considering any comments on Proposed Determination at hearing, Co-op Staff and counsel submit final recommendation to board, post final recommendation on web site, and send to any interested participants	May 11, 2009
Board considers Staff's final recommendation and makes final determination on PURPA EISA Standards at board meeting	May 18, 2009 Board Meeting
Co-op Staff and counsel finalize board's written determination, submit announcement of decision or summary to <i>Texas Co-op Power</i> for publication in next available issue, and post determination on co-op web site	By June 25, 2009