

**UNITED COOPERATIVE SERVICES  
TIMELINE FOR COMPLIANCE WITH PURPA EISA 2007  
PROJECT NO. 2008-TX164-0001**

Activity	Due Date
<p>Co-op Staff reserves space internally in <i>Texas Co-op Power</i> local pages, if necessary, for Notice of PURPA EISA Proceeding; and</p> <p>Co-op Staff asks IT Staff to create a link to a page on co-op's web site that is accessible to members and the public labeled <i>2007 PURPA EISA Standards</i></p>	September 9, 2008
<p>Co-op Staff presents resolution, notice of proceeding, and timeline to board for approval at September board meeting</p>	September 29, 2008 Board Meeting
<p>Co-op Staff examines, and completes analysis of, PURPA EISA Standards with assistance of any consultants</p>	September to December 31, 2008
<p>Co-op Staff:</p> <p>1) Submits approved Notice of PURPA EISA Proceeding for publication in the November issue of <i>Texas Co-op Power</i>;</p> <p>2) Posts approved Notice of PURPA EISA Proceeding prominently on co-op's web site;</p> <p>3) Publishes approved Notice of PURPA EISA Proceeding one time in one or more newspapers of general circulation in the co-op's service territory;</p> <p>4) Mails a copy of approved Notice of PURPA EISA Proceeding to the Secretary of Energy's representative listed in the resolution;</p> <p>5) Provides copy of approved Notice of PURPA EISA Proceeding to wholesale power supplier</p>	<p style="text-align: center;">October 1, 2008 (deadline approved by Karen Nejtek at Texas Co-op Power)</p> <p style="text-align: center;">By November 1, 2008</p> <p style="text-align: center;">By November 1, 2008</p> <p style="text-align: center;">By November 1, 2008</p> <p style="text-align: center;">By October 1, 2008</p>
<p>Comments and notice of intent to participate in proceeding due from interested participants;</p>	December 5, 2008
<p>Any requests for consumer representation due</p>	January 5, 2009

Co-op Staff considers comments, if any, and PURPA EISA analysis, and prepares a recommendation for the board in the form of a Proposed Determination on PURPA EISA Standards as described in the resolution	December 5, 2008, to January 30, 2009
Co-op Staff posts Proposed Determination on co-op web site and submits proposal to board for consideration at February board meeting	February 16, 2009 (tentative)
Co-op Staff presents Proposed Determination to board and board discusses and approves proposal with any board changes	February 23, 2009 Board Meeting (tentative)
Co-op Staff sends approved Proposed Determination to any interested participants and posts the approved proposal on the co-op's website with 10 day notice of hearing and opportunity to comment on the proposal at the hearing; Staff schedules court reporter or arranges audio recording for hearing	February 25, 2009 (tentative)
Public hearing and opportunity to comment on Proposed Determination orally or in writing and to question Co-op Staff, consultants, and participants	March 9, 2009 (tentative)
After considering comments on Proposed Determination at hearing, Co-op Staff submits final recommendation to board, posts final recommendation on web site, and sends to interested participants	March 16 , 2009 or April 13, 2009 (tentative)
Board considers Staff's final recommendation and makes final determination on PURPA EISA Standards at March board Meeting	March 23, 2009 or April 20, 2009 (tentative)
Co-op Staff finalizes board's written determination, submits to <i>Texas Co-op Power</i> for publication next available issue, and posts determination on co-op web site	By April 6, 2009 or May 1, 2009 (tentative)